

MINUTES OF MEETING (MOM)

Project Name: APRERA,ONTRACT

Meeting Date: 11-2-2026

Meeting Type: Daily Status / Project Review

Prepared By: B. Lasya Priya

1. Attendance

All team members listed below.

2. Agenda

*Daily work status update

*Module-wise progress review

* Testing and documentation updates

3. Discussion & Updates

LASYA:

Yesterday, I completed the retesting of the Complaint Registration module based on the prepared test cases. I have also prepared and shared the bug report document. A few issues are still pending kindly check and rectify these bugs at your convenience. yesterday also I have completed Retesting of the Project Registration – Apply for Extension module has been completed. No issues were found in the tested pages. However, the Payment page has not been tested.

BHANU:

Yesterday she worked on the Agent Registration module (Other Than Individual), including the Agent Details, Agent Upload Documents, Preview, and Payment pages. We merged the code for the test link, encountered some errors, and resolved them. We also worked on validations, and they are now functioning correctly.

V. BHAVANI:

Yesterday she worked on the Agent Registration module (New – Other than Individual). UI styling has been completed, and all required field validations have been implemented and verified successfully.

PAVANI:

Yesterday she worked on implementing the end-to-end Project Extension Application flow based on the search results after PAN-OTP login. Successfully displayed eligible projects retrieved from the search and enabled navigation by selecting an application number without additional API calls. On the extension details page, auto-populated project information and original validity dates in read-only mode, added date formatting, and implemented inputs for new validity dates as per approved plans and proceedings. Integrated mandatory supporting document uploads with PDF-only validation, added download guidance for Form E and Form P4, and ensured all documents are validated before submission. Finally, completed backend integration to store form data and uploaded documents, set application status on submission, and redirected the user to the payment flow

RAMYA:

Yesterday she worked on the Project Application and Extension modules, mainly focusing on frontend bug fixes and debugging the application submission issue. I verified that project data is correctly received and displayed, analyzed the submit flow, and checked API integration using browser developer tools. I also reviewed document upload validations and identified cases where the API request was failing, which caused data not to persist in the backend. I shared my findings with the backend team and am currently monitoring the fixes while continuing end-to-end testing.

LALITHA:

Yesterday she worked on home page changes . While giving the code for merging the CSS styling is changed i worked on that and get the home page as per required . Yesterday evening connected with Yamini mam . mam told some changes in home page about aprera logo and images block. Currently, Working on that.

SANTHI:

Yesterday she worked on the Agent Registration module. Completed the frontend and backend for the Existing Agent webpage with OTP generation and email delivery (supported by Narmada). Backend verification and data retrieval are in progress.

DEVAKALYAN:

Yesterday, he worked on retesting of the Project Registration – Apply for Extension module was completed. No issues were found in the tested pages; however, the Payment page is yet to be tested.

KRANTHI:

Yesterday she worked on tested the latest AP-RERA code for the Agent Registration (Individual – New Page). Frontend issues are fixed, validations are working fine, mandatory fields are highlighted in red, Litigations spelling issues are corrected, and the back button now restores saved data correctly. We shared the test link with ma'am yesterday. After reviewing it, she identified some errors and suggested six changes. We are currently working on implementing those corrections today.

ESWARI:

Yesterday she worked on merged the other than individual code into the Agent Registration module and Home Page; after the merger, the Home Page CSS styling was affected, and informed her for changes. I also fixed the Project Preview display issue caused by missing table columns, and now it is displaying properly. After completing the merger, I shared the test link to the Yamani ma'am and the testing team.

VAMSI B:

Yesterday, he worked on Promoter Registration and completed the Complaint Registration backend.

NARMADA:

Yesterday she worked on the Contract Application – Overrated Work scope Notification functionality and verified its behavior.

GOPI:

Yesterday, he worked on ontract application overrated work scope notification functionality.

RAVI:

Yesterday, he worked on on tract Application – Overrated Work scope functionality, including verification of notification triggers, validation checks, workflow behavior, and proper display of messages for different user actions. Conducted functional testing to ensure accurate calculations, correct status updates, and proper redirection across related pages.

SUNIL:

Yesterday, he worked on the Project Registration module, adding required validations and rectifying some backend errors.

SWATHI:

Yesterday she worked on the Complaint Registration module and made several modifications to the Complaint Details page, fixing validation issues in a few specific conditional cases where mandatory fields were not being enforced correctly. I improved the form logic to handle user selections more accurately and ensure better data consistency; the remaining conditional validations are still in progress and will be completed next.

RAMMOHAN RAO:

Yesterday he worked on project registration module. Supporting Sunil on registration workflow and preview page. I am currently working on other than individual related forms in project registration.

ANIL:

Yesterday he worked on The Other Than Individual Development Details Module is a React-based component used in a Project Registration System to collect and manage construction-related information such as building types, unit details, Excel uploads, and external development work progress. It includes dynamic sections based on selected building types, proper form validations, file type restrictions, and percentage limits. The module stores data using local Storage and session Storage to prevent loss and submits structured JSON data along with Excel files to the backend API using Form Data, ensuring smooth integration within a multi-step registration process. And also developed the rera-loader popup.

RAKESH:

Yesterday he worked on retesting the Complaint Registration module based on the prepared test cases and shared the bug report document. A few issues are still pending; kindly check and resolve them.

PAVAN SANTOSH:

Yesterday he worked on fixing the project preview page issues. identified backend errors caused by a missing database column and corrected the query. Resolved API failures and handled database transaction rollback properly. Fixed CORS-related issues affecting frontend-backend communication. Currently verifying data flow and preview page rendering end to end.

PAVAN KUMAR:

Yesterday he worked on fixing CSS alignment and styling issues in the Existing Upload Documents page to improve the layout and overall UI consistency.

GOPI KISHORE:

Yesterday he worked on the R1.2 Agent Status MIS Report and successfully completed the integration of the backend API with the frontend. I implemented server-side pagination and search functionality to efficiently handle large datasets

VAMSI VIJAY:

Yesterday he worked on MIS Reports page I enabled Excel and PDF export functionality for full datasets, ensured pagination and rows-per-page controls work correctly, and aligned the UI structure to match the original site.